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PAJARO DUNES GEOHAZARD ABATEMENT DISTRICT 
2661 West Beach Road 
Santa Cruz County, California 95076 
 
Attention: Sarah Mansergh 
 
Subject: PDGHAD Engineers Report Issue No 04 
  Pajaro Dunes Seawall Maintenance and Repair Plans Project 

Pajaro Dunes 
  Santa Cruz County, California 
 
Ladies and Gentlemen: 
 
The undersigned submits this Engineer’s Report as directed by the Board of the Pajaro Dunes Geologic 
Hazard Abatement District (PDGHAD) pursuant to Section 54703 et seq. of the California Government 
Code. This report provides updated assessment amounts that will be the subject of a 2024/2025 
assessment election. The assessment comprises one component/project:  A “Pajaro Dunes Seawall 
Maintenance and Repair Plans Project” Expense Fund to establish a source of funding to return the 
existing rock revetment to its original design geometry. The work items will include the following: 

 Removal of rock material temporarily added to State Park Lands during the early 2000s,  

 Removal of rock material temporarily added to Pajaro Dunes property during the early 2000s 
and, 

 Restacking of existing revetment rock material.  

Maintaining the original design of the revetment is an activity required under the PDGHAD “Operation 
and Maintenance Manual.” The work or project is considered part of the repair and maintenance of the 
revetment and is referred to within this report as “Pajaro Dunes Seawall Maintenance and Repair Plans 
Project”. 
 
The project costs, which are the subject of this report, are briefly described in Section 1. This Report 
includes five parts, as follows: 

1. Description of the return to original condition project costs. 
 

2. An estimate of the cost for work on the rock revetment. 
 
3. An assessment of the estimated cost to repair and maintain the rock revetment for each 

benefited parcel of land within the assessment district. 
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1. Description of Pajaro Dunes Seawall Maintenance and Repair Plans 
Project Expenses 

The content of this section of the Engineer’s Report and all following sections is being submitted 
pursuant to Article XIII D, Section 4 of the California Constitution. 
 
A description of the improvement to be maintained or repaired with monies to be deposited in a “Pajaro 
Dunes Seawall Maintenance and Repair Plans Project and Fund” related to improvements in District 
Zone 1 (the District) is described in this section. The cost estimation presented in this report addresses 
the costs necessary to maintain and repair the rock revetment seawall (Zone 1) located at the Pajaro 
Dunes community in Watsonville, California, due to Santa Cruz County (the County) and State Park 
requirement for the District to remove rock placed during the 2002-2004 emergency storm response 
and to maintain the rock revetment design conditions.  
 
The improvements addressed in this report are for the approximately 6,000-foot-long rock revetment on 
the ocean side of the development, comprised of approximately 110,000 tons of riprap, that was 
installed between 1986 and 1988. The rock revetment is located in PDGHAD Zone 1. The rock revetment 
has been partially damaged by several storm events by coastal erosion during relatively severe winter 
storms such as those that occurred from 2002 to 2004. Following each damaging storm event, 
emergency repairs were implemented by placing riprap in selected areas along the revetment. 
 
Funds in the aforesaid Rock Revetment Maintenance and Repair Fund will not be used for maintenance 
or repair of the other major improvement in the District, the steel sheet pile river wall approximately 
715 feet long constructed along the Pajaro River adjacent to the Pelican Point condominiums. The river 
wall is located in PDGHAD Zone 2 and is not addressed within this report.      
 
District expenses include costs for permits, pre- and post-construction condition and biologic surveys, 
contracted removal of early 2000s rock and restacking, construction management, stair repairs, and 
construction costs associated with standards of practice, professional services (such as those necessary 
for the District accountant, clerk, and legal counsel), assessment calculations, District elections, board 
and District public outreach in support of the improvements referenced below. 
 
1.1 SITE DESCRIPTION 

1.1.1 Pajaro Dunes Development 

The Pajaro Dunes community comprises private single-family residences, including detached residences 
and groups of townhouses and condominiums. These buildings were constructed along a narrow strip of 
land bounded by the Pacific Ocean on the southwest, the Pajaro River on the southeast, and Watsonville 
Slough on the northeast. Development of the community began in the late 1960s.   

1.1.2 Existing Revetment Configuration 

Following several episodes of severe coastal erosion in the 1970s and 1980s, approximately 6,000 feet 
of rock revetment was constructed in three segments between 1986 and 1988 along the ocean side of 
the development. In addition, a steel sheet pile wall approximately 715 feet long was constructed along 
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the inland Pajaro River side of the development in 2003. This steel sheet pile wall is called the “river 
wall.”  

The 6,000-foot-long rock revetment is comprised of approximately 110,000 tons of rock slope protection 
(RSP). In general, the rocks vary between 1 foot and 3 feet as measured in their longest dimension. The 
average rock is estimated to weigh about 8 tons.  

The top of the revetment varies in elevation from 19.5 to 22.0 feet above mean sea level, and the base 
of the revetment is at elevation -2.0 feet mean sea level (NGVD 29); this is at approximate elevation +0.7 
feet (NAVD 88). The revetment face is sloped between 1.5H:1V (horizontal: vertical) and 2.0H:1V. The 
toe of the rock revetment was constructed adjacent to the property line, separating the Pajaro Dunes 
development from the State of California Park Lands.   

Pedestrian access from Pajaro Dunes properties to the beach within the limits of the project is provided 
by four timber boardwalks constructed in common areas between lots 4 and 5, 10 and 11, 93 and 94, 
and 98 and 99. The boardwalks lead to timber stairs that descend over the rock slope protection 
revetment to the beach below. 

1.1.3 Existing Revetment Damage 

The rock revetment has been repeatedly damaged by coastal erosion, occurring during relatively severe 
winter storms since its original construction at least two times: in 2002/2003 and in 2004. A 400-foot-
wide section of the revetment was affected in the vicinity of Lots 98 through 104, and a 135-foot-wide 
section was affected in the vicinity of Lots 15, 54, and 55. During the 2004 storm event, much of the 
beach became severely eroded, the toe of the revetment became exposed, and portions of the 
revetment were undermined along these sections. 

Following each damaging storm event, emergency repairs were implemented by placing rock slope 
protection (RSP) in selected areas along the revetment. The repaired area in 2003 measured a total 
length of approximately 420 feet of revetment using approximately 675 tons of RSP. The repaired area 
in 2004 measured a total length of approximately 55 feet of revetment using approximately 185 tons of 
RSP.   

The California State Parks Department gave permission to the Pajaro Dunes GHAD to temporarily place 
rock slope protection on State Parks’ property fronting lots 98 to 103 with the understanding that the 
rocks would be removed as part of a future permanent repair. One of the objectives of this project is to 
remove the encroaching rock slope protection and utilize it in the revetment repair.   

1.2 PROJECT DESCRIPTION 

This project will focus on repairing damage to a nearly 1,900-foot-long segment of rock revetment along 
the western property boundary of lots 1 to 12, lots 94 to 103, and lot 107, as well as removing rocks 
encroaching on State property fronting lots 98 to 103. The rock revetment is located in and protects all 
properties in the District, designated as Zone 1.   The Pajaro Dunes development and the approximate 
location of the proposed repair area are shown in Sheet 2, Site Plan (Appendix A).   

The repair will be focused on returning the rock revetment to the original design configuration to reduce 
the potential for movement resulting from settlement and instability caused by coastal erosion 
undermining the revetment during large storm events.  
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2. Cost Estimate 

An estimate of the costs to return the rock revetment to its original condition is described in this section. 
An assessment election is being conducted to establish a Pajaro Dunes Seawall Maintenance and Repair 
Plans Project Fund at the Pajaro Dunes development. 
 
Pajaro Dunes Seawall Maintenance and Repair Plans Project -Construction will consist of the following 
items: 

 Permitting and County/State requirement adherence (Biological studies and monitoring); 

 LiDAR and detailed observation documentation, pre- and post-construction surveying of the 
nine homes with High Proximity to the work zone, planned directly within the PDGHAD right of 
way; 

 Detailed observation documentation, pre- and post-construction surveying of the 19 parcels 
within the planned work zone and directly within the PDGHAD right of way; 

 Removal and replacement of up to seven timber boardwalks and stairs that pose an impediment 
to construction activities; 

 Removal and stockpiling of existing rocks placed on the State Beach property as part of a 
previous emergency repair effort during 2003 and 2004 storm events, currently concealed 
beneath beach sand, for subsequent project repair use.; and 

 The stockpiled rocks and out-of-place rocks on the existing revetment will be placed on top of 
the existing rock revetment in over-steepened areas to restore the pre-construction top-surface 
configuration (gradient) of the revetment. Stacked revetment rocks shall be placed in a way that 
attains three-point bearing contact with the underlying rocks. 

 
The amount of the Fund is based on estimates of costs provided by Haley & Aldrich, the District’s 
consulting engineer, and the engineer of record for this project. Costs associated with unknown 
variables (e.g., biological mitigation measures, inclement weather, and high tides.) may occur. As such, 
an additional 15% of the estimated cost has been added to the total cost presented here to allow the 
ability to respond to these conditions and continue with planned work. 
 
Table 1 presents the maximum assessment for Zone 1 and a breakdown of the project cost required to 
complete the project. The costs assume three to six months of permitting and preparation, with 
fieldwork carried out over a three-month period in late 2025. 
 
It is understood that the PDGHAD will acquire the total budget through a loan secured by the proposed 
assessment, and the assessment value will then be applied to all of the properties in Zone 1 based on 
the PDGHAD fixed percentage assignment (see subsequent sections of the report). The assessment 
payments will include the cost of a loan for the project, with a 9% annual interest rate totaling 
$1,236,303. Payment of the total loan amount will be spread out over 10 years. 
 
It is worth noting that The Pajaro Dunes Seawall Maintenance and Repair Plans Project Fund is capped at 
$3,524,920. The District may only collect a maximum of $3,524,920 over the established 10-year 
assessment period.  The Fund will also be kept in a separate account from other District funds. 
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Table 1. Project Cost Estimates and Maximum Assessment Rock Revetment Repair 
Item 
No. Estimated Cost Description Cost Criteria / Basis 

1  $  1,029,898  Construction 

Cost estimate for completion of rock removal work provided by 
District and only includes the following: 
- Provide a shoring plan by a licensed engineer prior to commencing 
work 
- Excavate existing rock and move as shown on plans. 
- After all rock is placed, contractor will backfill all voids with sand. 
- No import of rock or sand is included. The price assumes both rock 
and sand are on site for our use. 
- Traffic control for contractor’s work (limited to flagman and signage) 
when mobilizing and demobilizing equipment. 
- All items of work to be performed based on one mobilization 
- Notify underground service alert 
- Permits will be by the owner 
- Dust control, including water based on using onsite source 

2  $    68,729  Construction 
Management 

Scope and purpose:  Overall project management; coordinate efforts 
with the general contractor, County, and PDGHAD; HASP preparation; 
Weekly virtual meetings (1.5 hours per 4 weeks, for 3 months); 
dispatch; client communications (~2-4 hrs for every week of field 
time). 
-An estimated level of effort is provided for the RFI responses and 
submittal reviews.  
-Prepare Final Testing/Conformance Letter. 

3  $   230,000  

Construction 
preparation, 
SWIPP, Post-
Construction 

Activities etc.* 

Mobilization (Multiple contractors) 
Water Pollution Control 
Traffic Control 
Site Access and Staging 
Clearing and Grubbing 

4  $   288,800  
Remove & 

Replace Beach 
Access Stairs 

Remove and Replace Beach Access Stairs (7 estimated in total at 
$37,500. each) 

5  $   161,385  Construction 
Monitoring 

Scope and purpose:  Geotechnical inspectors are needed on-site full-
time for 3 Months (12 weeks), M-F at 10 hrs/day, and are assumed to 
work two Saturdays a month during full-time work (6 days). All 
inspector rates include time for a senior technical staff member to 
review the inspector's submittals and work products. Expenses include 
per diem and truck day rate expenses. 

6  $   12,000  Biological 
Assessment 

In the months immediately preceding construction, the Site will need 
to be assessed for protected plants, birds, and any other sensitive 
habitat or endangered species. This will inform the areas requiring 
protective measures and potential monitoring. This report will need to 
be reviewed by the County. Cost estimated by doubling the 6k 
estimate provided 4 years ago. 

7  $8,000. Unknown 
(8k to 172k possible)  

Biological 
Monitoring* 

Areas identified as requiring protection and monitoring may need to 
be observed by a full-time on-site biologist (dependent on the type of 
sensitive habitat or endangered species identified, works proximity to 
them, and any specific County or State requirements for monitoring). 
Full-time cost may match Construction observation cost as a “highest 
cost” scenario. 

8  $  4,050  County Permit & 
Inspections 

Estimated from building permit estimating tool provided by Santa Cruz 
County 

9  Unknown  
State Park Permit 
& Laydown-yard 

costs* 

State parks can charge encroachment permits or use of lands fees. 
Cost The cost is undetermined at this time. 
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Item 
No. Estimated Cost Description Cost Criteria / Basis 

10  Unknown  Additional 
Permits* 

Additional agencies can decide to take jurisdiction and apply permits 
and other costs/schedule constraints to the project. 

11  $    71,934  

Homes Proximal 
to work zone: 
Pre- & Post-
Construction 

Survey 

Scope and purpose:  For the 19 homes, a pre and post-visual 
inspection and photo documentation survey will be completed (3 hrs x 
2 in total with 2 individuals in-field and with time inclusive of writing 
up/house for both pre and post). Assume can complete fieldwork at a 
rate of 3 homes per day, x 2 for pre and post = 12 days (M-F, 10 hrs per 
day) pre and post in field aka 2.5 weeks. Expenses include per diem 
and truck ay rate expenses. 

12  $   115,305  

Homes with High 
Proximity to work 
zone: Pre- & Post-

Construction 
Survey 

Scope and purpose: For 9 homes proximal to the revetment, two 
individuals will collect LiDAR and image scans of the home/parcel 
exterior (Assumes a single parcel (APN) will require 8 hrs of scans, with 
two individuals 1- running LiDAR, 2nd- documenting existing signs of 
distress.  In-office processing (30 hrs for pre & post) will result in an 
image, a cloud point database, available to PDGHAD upon completion.  
Processing in the office will take a cumulative 7 weeks and will run 
concurrently with fieldwork if it can. Assume fieldwork is completed at 
a rate of 2 homes per day, x2 for pre and post x9 homes = 8 days (M-F, 
10 hrs per day) pre and post in-field in 1.5 weeks. 

13  Unknown  Additional LiDAR 
Survey* 

Note Pre and Post scans are assumed, and no additional time is 
estimated for change detection assessment as these would be carried 
out upon request from PDGHAD or in the event of a complaint.  

N/A 
Total Estimated 

Costs* $  1,990,102 
 Addition of line items 1 through 13 (above) 

14  $   298,515.    15% contingency  

Contingency is meant to cover unforeseen conditions or requirements.  
The items/Tasks not covered in the "Construction" quote (Line Item1) 
and the other listed costs include but are not limited to:  
- Installation of temporary fencing, barricades, and/or pedestrian 
walkways 
- Vibration, subsidence, and/or noise prevention/monitoring 
- Layout, testing, inspections, engineering and/or surveying 
- Consequential and Liquidated Damages 
- Locating, marking, and protecting underground utilities and/or 
monitoring wells intended to remain 
- Overtime work hours 
- Asphalt protection 
- Removal of common perimeter fencing  

15 

9% Annual Loan 
Interest/10 yrs 

based on $2.3mil. 
Cost 

 $                                   
1,236,303  

All assessments are subject to a 1% county collection fee, which is not 
included in the assessment total.  

* The provided line items and total estimate does not include all 
possible costs, and as such, some line items are designated as 
"unknown". Line items 14 and 15 were provided by PDGHAD. Sum of line items 1 through 

15=Total Budget* 
$                                   

3,524,920 
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3. Cost Allocation Method 

The District comprises two zones. Zone 1 is responsible for the maintenance of the rock revetment and 
all costs and expenses associated therewith and includes all properties of the District. Its boundaries 
coincide with the boundaries of the entire Pajaro Dunes development. Zone 2 is responsible for the 
maintenance of the sheet pile river wall and all costs and expenses associated therewith and includes all 
members of the Pelican Homeowners Association, a subdivision of the Pajaro Dunes development. The 
boundaries of Zone 2 coincide with the boundaries of the Pelican Point Condominium Project. The 
project does not include an assessment for any of the purposes for which Zone 2 was formed.   
 
The rock revetment improvement is to be maintained and operated as a result of the formation of the 
Pajaro Dunes Geologic Hazards Abatement District. Said rock revetment has been installed within or in 
areas in close proximity to the developed residential lots and condominiums. 
 
All costs associated with the Pajaro Dunes Seawall Maintenance and Repair Plans Project expenses 
associated with the Zone 1 improvements shall be spread to all parcels in Zone 1 on a prorated 
development unit basis. 
 
Additionally, all costs associated with the newly proposed Fund shall be spread, in the manner 
referenced below, between all units in Zone 1. There will be no separate and additional assessment for 
the establishment of this Fund levied upon the Zone 2 units; all property owners located in Zone 1 will 
pay their proportionate share of the cost of the Fund via the Zone 1 assessment. 
 
As a result of the foregoing, the developed residential lots in Zone 1 will receive 100% of the special 
benefits associated with the establishment of a fund to return the revetment to its original condition. 
These special benefits include enhanced neighborhood health, safety, and beautification, and improved 
quality of life, generated when the improvements provide protection against erosion from ocean and 
wave action and flooding. These benefits only occur when the improvements are in place, operable, 
safe, and maintained. The establishment of a fund for Pajaro Dunes Seawall Maintenance and Repair 
Plans Project will provide protection of improved property, enhanced comfort, and increase the 
desirability of the immediate surroundings of the residential units in the District. 
 
A statement of the method by which the amount proposed to be assessed against each parcel was 
determined is described in this section. The cost allocation among various members of the PDGHAD was 
established when the District was created by the County Board of Supervisors on October 27, 1998. In 
the cost-allocation scheme, the major groups, Houses, Pelican Point Condominiums, and Cypress Grove 
Townhouses, share the costs based on the length of the seawall in the front of their respective areas. 
Per this cost-allocation scheme, in Zone 1, the cost shares for the Houses are 75.45%, Cypress Grove 
Townhouses are 11.85%, Pelican Point Condominiums are 10.18%, and the Pajaro Dunes Homeowners 
Association (Association) for the stairways is 2.53%. 
 
Since the Pelican Point and Cypress Grove groups are condominium associations, they each share their 
portions of the costs equally among their members. In Zone 1, of the portion allocated to the houses, 
the front-row houses pay 85% of their share of the cost of the home allocation, Second-row homes pay 
10% and back-row homes pay 5%.  In addition, the shares for the front-row houses vary by a factor of 
two to one, depending on the width of the lot. The estimated GHAD budget for Fiscal Years 2024/2025- 
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2033/2034 by benefit categories is presented in Table 2-Assessment Assessment Roll - Fiscal Years 
2024/2025 to 2033/2034 (10 years), in Section 4 of this report. 
 
In summary, based on the foregoing, this Engineer’s Report makes the following findings: 
 
i. The tables for Zone 1 correctly state the proportionate special benefit derived by each identified 

parcel in relationship to the total cost of services. 
ii. No assessment is imposed on any parcel that exceeds the reasonable cost of the proportional 

benefit conferred on that parcel. 
iii. The only benefits assessed are special, and any general benefits have been excluded. 
iv. No parcel owned by any governmental agency, the state of California, or the United States receives 

any special benefit from the proposed assessment. 
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4. Cost Allocation 

This section presents the assessments for costs to each benefited parcel of land within assessment 
district Zones 1 for Fiscal Years 2024/2025 to 2033/2034, a 10-year annual assessment. A list of the 
Assessor’s Parcel Numbers for the individual lots and condominiums at the development is shown in 
Table 3. If approved, the lien date for the described assessments will be that prescribed by the law. This 
table apportions the proposed assessment for ten (10) Fiscal Years 2024/2025 to 2033/2034.  
 
Table 2. Summary of Annual Assessments for each benefited parcel-Maximum Assessment for Fiscal Years 

2024/2025 to 2033/2034 (10 years) 

House/ 
Plot # Unit Unit Type Assessor’s 

Parcel Number 

Zone 1 
Allocation 

Factor 

Zone 1 Total 
Payment(1) 

Total Annual 
Payment(1) 

H 1 1001 Row 1 Houses 052-281-05 0.0096800        34,121.22   $    3,412.12  
H 2 1002 Row 1 Houses 052-281-06 0.00991        34,931.95   $    3,493.20  
H 3 1003 Row 1 Houses 052-281-07 0.00991        34,931.95   $    3,493.20  
H 4 1004 Row 1 Houses 052-281-08 0.01198        42,228.54   $    4,222.85  
H 5 1005 Row 1 Houses 052-281-09 0.00998        35,178.70   $    3,517.87  
H 6 1006 Row 1 Houses 052-281-10 0.00991        34,931.95   $    3,493.20  
H 7 1007 Row 1 Houses 052-281-11 0.01062        37,434.65   $    3,743.46  
H 8 1008 Row 1 Houses 052-281-12 0.00921        32,464.51   $    3,246.45  
H 9 1009 Row 1 Houses 052-281-13 0.00921        32,464.51   $    3,246.45  

H 10 1010 Row 1 Houses 052-281-14 0.00991        34,931.95   $    3,493.20  
H 11 1011 Row 1 Houses 052-281-15 0.01062        37,434.65   $    3,743.46  
H 12 1012 Row 1 Houses 052-281-16 0.01133        39,937.34   $    3,993.73  
H 13 1013 Row 1 Houses 052-281-17 0.01091        38,456.87   $    3,845.69  
H 14 1014 Row 1 Houses 052-281-18 0.01247        43,955.75   $    4,395.57  
H 15 1015 Row 1 Houses 052-281-19 0.01416        49,912.86   $    4,991.29  
H 16 1016 Row 2 Houses 052-281-20 0.00172          6,062.86   $       606.29  

H 17 1017 
Row 3,4 & 5 
Houses 052-281-21 0.0009400          3,313.42   $       331.34  

H 18 1018 Row 2 Houses 052-281-22 0.00172          6,062.86   $       606.29  
H 19 1019 Row 2 Houses 052-281-24 0.00172          6,062.86   $       606.29  
H 20 1020 Row 2 Houses 052-281-25 0.00172          6,062.86   $       606.29  

H 21 1021 
Row 3,4 & 5 
Houses 052-281-26 0.0009400          3,313.42   $       331.34  

H 22 1022 
Row 3,4 & 5 
Houses 052-281-27 0.0009400          3,313.42   $       331.34  

H 23 1023 
Row 3,4 & 5 
Houses 052-281-28 0.0009400          3,313.42   $       331.34  

H 24 1024 
Row 3,4 & 5 
Houses 052-281-29 0.0009400          3,313.42   $       331.34  

H 25 1025 
Row 3,4 & 5 
Houses 052-281-30 0.0009400          3,313.42   $       331.34  

H 26 1026 
Row 3,4 & 5 
Houses 052-281-32 0.0009400          3,313.42   $       331.34  
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House/ 
Plot # Unit Unit Type Assessor’s 

Parcel Number 

Zone 1 
Allocation 

Factor 

Zone 1 Total 
Payment(1) 

Total Annual 
Payment(1) 

H 27 1027 
Row 3,4 & 5 
Houses 052-281-33 0.0009400          3,313.42   $       331.34  

H 28 1028 Row 2 Houses 052-281-34 0.00172          6,062.86   $       606.29  

H 29 1029 
Row 3,4 & 5 
Houses 052-281-39 0.0009400          3,313.42   $       331.34  

H 30 1030 
Row 3,4 & 5 
Houses 052-281-38 0.0009400          3,313.42   $       331.34  

H 31 1031 
Row 3,4 & 5 
Houses 052-281-37 0.0009400          3,313.42   $       331.34  

H 32 1032 Row 2 Houses 052-281-36 0.00172          6,062.86   $       606.29  
H 33 1033 Row 2 Houses 052-281-35 0.00172          6,062.86   $       606.29  

H 34 1034 
Row 3,4 & 5 
Houses 052-281-02 0.0009400          3,313.42   $       331.34  

H 35 1035 
Row 3,4 & 5 
Houses 052-281-03 0.0009400          3,313.42   $       331.34  

H 36 1036 Row 2 Houses 052-281-04 0.00172          6,062.86   $       606.29  
H 37 1037 Row 2 Houses 052-291-17 0.00172          6,062.86   $       606.29  
H 38 1038 Row 2 Houses 052-291-01 0.00172          6,062.86   $       606.29  
H 39 1039 Row 2 Houses 052-291-02 0.00172          6,062.86   $       606.29  
H 40 1040 Row 1 Houses 052-291-03 0.0085        29,961.82   $    2,996.18  
H 41 1041 Row 1 Houses 052-291-04 0.0085        29,961.82   $    2,996.18  
H 42 1042 Row 1 Houses 052-291-05 0.0085        29,961.82   $    2,996.18  
H 43 1043 Row 1 Houses 052-291-06 0.0085        29,961.82   $    2,996.18  
H 44 1044 Row 1 Houses 052-291-07 0.0085        29,961.82   $    2,996.18  
H 45 1045 Row 1 Houses 052-291-08 0.0085        29,961.82   $    2,996.18  
H 46 1046 Row 1 Houses 052-291-09 0.0085        29,961.82   $    2,996.18  
H 47 1047 Row 1 Houses 052-291-10 0.0085        29,961.82   $    2,996.18  
H 48 1048 Row 1 Houses 052-291-11 0.0085        29,961.82   $    2,996.18  
H 49 1049 Row 2 Houses 052-291-12 0.00172          6,062.86   $       606.29  
H 50 1050 Row 2 Houses 052-291-13 0.00172          6,062.86   $       606.29  
H 51 1051 Row 2 Houses 052-291-14 0.00172          6,062.86   $       606.29  
H 52 1052 Row 2 Houses 052-291-16 0.00172          6,062.86   $       606.29  

H 53 1053 
Row 3,4 & 5 
Houses 052-291-15 0.0009400          3,313.42   $       331.34  

H 54 1054 Row 1 Houses 052-601-11 0.00949        33,451.49   $    3,345.15  
H 55 1055 Row 1 Houses 052-601-10 0.0085        29,961.82   $    2,996.18  
H 56 1056 Row 1 Houses 052-601-09 0.00921        32,464.51   $    3,246.45  
H 57 1057 Row 1 Houses 052-601-08 0.01006        35,460.69   $    3,546.07  
H 58 1058 Row 1 Houses 052-601-07 0.00989        34,861.46   $    3,486.15  
H 59 1059 Row 1 Houses 052-301-15 0.00992        34,967.20   $    3,496.72  
H 60 1060 Row 1 Houses 052-301-16 0.00992        34,967.20   $    3,496.72  
H 61 1061 Row 2 Houses 052-301-02 0.00172          6,062.86   $       606.29  
H 62 1062 Row 2 Houses 052-301-03 0.00172          6,062.86   $       606.29  
H 63 1063 Row 2 Houses 052-601-02 0.00172          6,062.86   $       606.29  
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House/ 
Plot # Unit Unit Type Assessor’s 

Parcel Number 

Zone 1 
Allocation 

Factor 

Zone 1 Total 
Payment(1) 

Total Annual 
Payment(1) 

H 64 1064 Row 2 Houses 052-601-03 0.00172          6,062.86   $       606.29  

H 65 1065 
Row 3,4 & 5 
Houses 052-601-04 0.0009400          3,313.42   $       331.34  

H 66 1066 
Row 3,4 & 5 
Houses 052-601-05 0.0009400          3,313.42   $       331.34  

H 67 1067 Row 2 Houses 052-601-06 0.00172          6,062.86   $       606.29  
H 68 1068 Row 1 Houses 052-291-20 0.0085        29,961.82   $    2,996.18  
H 69 1069 Row 1 Houses 052-291-21 0.0085        29,961.82   $    2,996.18  
H 70 1070 Row 1 Houses 052-291-22 0.0085        29,961.82   $    2,996.18  
H 71 1071 Row 1 Houses 052-291-24 0.0085        29,961.82   $    2,996.18  
H 72 1072 Row 1 Houses 052-291-25 0.0085        29,961.82   $    2,996.18  
H 73 1073 Row 1 Houses 052-291-26 0.0085        29,961.82   $    2,996.18  
H 74 1074 Row 1 Houses 052-291-27 0.0085        29,961.82   $    2,996.18  
H 75 1075 Row 1 Houses 052-291-29 0.0085        29,961.82   $    2,996.18  
H 76 1076 Row 1 Houses 052-291-30 0.0085        29,961.82   $    2,996.18  
H 77 1077 Row 1 Houses 052-291-31 0.0085        29,961.82   $    2,996.18  
H 78 1078 Row 1 Houses 052-291-32 0.0085        29,961.82   $    2,996.18  
H 79 1079 Row 1 Houses 052-291-34 0.0085        29,961.82   $    2,996.18  
H 80 1080 Row 1 Houses 052-291-35 0.0085        29,961.82   $    2,996.18  
H 81 1081 Row 2 Houses 052-292-01 0.00172          6,062.86   $       606.29  
H 82 1082 Row 2 Houses 052-292-02 0.00172          6,062.86   $       606.29  
H 83 1083 Row 2 Houses 052-292-03 0.00172          6,062.86   $       606.29  
H 84 1084 Row 2 Houses 052-292-04 0.00172          6,062.86   $       606.29  
H 85 1085 Row 2 Houses 052-292-05 0.00172          6,062.86   $       606.29  
H 86 1086 Row 2 Houses 052-292-06 0.00172          6,062.86   $       606.29  
H 87 1087 Row 2 Houses 052-292-07 0.00172          6,062.86   $       606.29  
H 88 1088 Row 2 Houses 052-292-08 0.00172          6,062.86   $       606.29  
H 89 1089 Row 2 Houses 052-292-09 0.00172          6,062.86   $       606.29  
H 90 1090 Row 1 Houses 052-321-01 0.01034        36,447.67   $    3,644.77  
H 91 1091 Row 1 Houses 052-321-02 0.00906        31,935.77   $    3,193.58  
H 92 1092 Row 1 Houses 052-321-03 0.01048        36,941.16   $    3,694.12  
H 93 1093 Row 1 Houses 052-321-04 0.00878        30,948.80   $    3,094.88  
H 94 1094 Row 1 Houses 052-321-05 0.01034        36,447.67   $    3,644.77  
H 95 1095 Row 1 Houses 052-321-06 0.00977        34,438.47   $    3,443.85  
H 96 1096 Row 1 Houses 052-321-07 0.00991        34,931.95   $    3,493.20  
H 97 1097 Row 1 Houses 052-321-08 0.00991        34,931.95   $    3,493.20  
H 98 1098 Row 1 Houses 052-321-09 0.00887        31,266.04   $    3,126.60  
H 99 1099 Row 1 Houses 052-321-10 0.00906        31,935.77   $    3,193.58  

H 100 1100 Row 1 Houses 052-321-11 0.00991        34,931.95   $    3,493.20  
H 101 1101 Row 1 Houses 052-321-12         0.0100         35,213.95   $    3,521.39  
H 102 1102 Row 1 Houses 052-321-13 0.00917        32,323.51   $    3,232.35  
H 103 1103 Row 1 Houses 052-321-14 0.00935        32,958.00   $    3,295.80  
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House/ 
Plot # Unit Unit Type Assessor’s 

Parcel Number 

Zone 1 
Allocation 

Factor 

Zone 1 Total 
Payment(1) 

Total Annual 
Payment(1) 

H 104 1104 Row 1 Houses 052-321-15 0.00991        34,931.95   $    3,493.20  
H 105 1105 Row 1 Houses 052-321-16 0.0102        35,954.18   $    3,595.42  
H 106 1106 Row 1 Houses 052-321-17 0.00935        32,958.00   $    3,295.80  
H 107 1107 Row 1 Houses 052-321-18 0.00878        30,948.80   $    3,094.88  
H 108 1108 Row 2 Houses 052-321-19 0.00172          6,062.86   $       606.29  
H 109 1109 Row 2 Houses 052-321-20 0.00172          6,062.86   $       606.29  
H 110 1110 Row 2 Houses 052-321-21 0.00172          6,062.86   $       606.29  
H 111 1111 Row 2 Houses 052-321-22 0.00172          6,062.86   $       606.29  
H 112 1112 Row 2 Houses 052-321-23 0.00172          6,062.86   $       606.29  

H 113 1113 
Row 3,4 & 5 
Houses 052-321-24 0.0009400          3,313.42   $       331.34  

H 114 1114 Row 2 Houses 052-321-25 0.00172          6,062.86   $       606.29  
H 115 1115 Row 2 Houses 052-321-26 0.00172          6,062.86   $       606.29  
H 116 1116 Row 2 Houses 052-321-27 0.00172          6,062.86   $       606.29  
H 117 1117 Row 2 Houses 052-321-28 0.00172          6,062.86   $       606.29  
H 118 1118 Row 2 Houses 052-321-29 0.00172          6,062.86   $       606.29  
H 119 1119 Row 2 Houses 052-321-30 0.00172          6,062.86   $       606.29  
H 120 1120 Row 2 Houses 052-321-31 0.00172          6,062.86   $       606.29  
H 121 1121 Row 2 Houses 052-321-32 0.00172          6,062.86   $       606.29  

H 122 1122 
Row 3,4 & 5 
Houses 052-321-33 0.0009400          3,313.42   $       331.34  

H 123 1123 
Row 3,4 & 5 
Houses 052-321-34 0.0009400          3,313.42   $       331.34  

H 124 1124 
Row 3,4 & 5 
Houses 052-321-35 0.0009400          3,313.42   $       331.34  

H 125 1125 
Row 3,4 & 5 
Houses 052-321-36 0.0009400          3,313.42   $       331.34  

H 126 1126 
Row 3,4 & 5 
Houses 052-321-37 0.0009400          3,313.42   $       331.34  

H 127 1127 
Row 3,4 & 5 
Houses 052-321-38 0.0009400          3,313.42   $       331.34  

H 128 1128 
Row 3,4 & 5 
Houses 052-321-39 0.0009400          3,313.42   $       331.34  

H 129 1129 
Row 3,4 & 5 
Houses 052-321-40 0.0009400          3,313.42   $       331.34  

H 130 1130 
Row 3,4 & 5 
Houses 052-321-41 0.0009400          3,313.42   $       331.34  

H 131 1131 
Row 3,4 & 5 
Houses 052-321-42 0.0009400          3,313.42   $       331.34  

H 132 1132 
Row 3,4 & 5 
Houses 052-321-43 0.0009400          3,313.42   $       331.34  

H 133 1133 
Row 3,4 & 5 
Houses 052-321-50 0.0009400          3,313.42   $       331.34  

H 134 1134 
Row 3,4 & 5 
Houses 052-321-49 0.0009400          3,313.42   $       331.34  
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House/ 
Plot # Unit Unit Type Assessor’s 

Parcel Number 

Zone 1 
Allocation 

Factor 

Zone 1 Total 
Payment(1) 

Total Annual 
Payment(1) 

H 135 1135 
Row 3,4 & 5 
Houses 052-321-48 0.0009400          3,313.42   $       331.34  

H 136 1136 
Row 3,4 & 5 
Houses 052-321-47 0.0009400          3,313.42   $       331.34  

H 137 1137 
Row 3,4 & 5 
Houses 052-321-46 0.0009400          3,313.42   $       331.34  

H 138 1138 
Row 3,4 & 5 
Houses 052-321-45 0.0009400          3,313.42   $       331.34  

H 139 1139 
Row 3,4 & 5 
Houses 052-321-44 0.0009400          3,313.42   $       331.34  

H 140 1140 Row 1 Houses 052-591-07 0.0085        29,961.82   $    2,996.18  
H 141 1141 Row 1 Houses 052-591-08 0.00903        31,830.03   $    3,183.00  
H 142 1142 Row 2 Houses 052-591-06 0.00172          6,062.86   $       606.29  
H 143 1143 Row 2 Houses 052-591-05 0.00172          6,062.86   $       606.29  
H 144 1144 Row 1 Houses 052-301-70 0.01712        60,346.63   $    6,034.66  
H 145 1145 Row 1 Houses 052-301-69 0.00993        35,002.45   $    3,500.25  
H 146 1146 Row 1 Houses 052-301-68 0.00977        34,438.47   $    3,443.85  

H 147 1147 
Row 3,4 & 5 
Houses 052-301-62 0.0009400          3,313.42   $       331.34  

H 148 1148 Row 3,4 & 5 
Houses 

Common area 
pay direct to 

PDGHAD 
0.0009400          3,313.42   $       331.34  

H 149 1149 Row 3,4 & 5 
Houses 

Common area 
pay direct to 

PDGHAD 
0.0009400          3,313.42   $       331.34  

H 150 1150 Row 3,4 & 5 
Houses 

Common area 
pay direct to 

PDGHAD 
0.0009400          3,313.42   $       331.34  

H 151 1151 Row 3,4 & 5 
Houses 

Common area 
pay direct to 

PDGHAD 
0.0009400          3,313.42   $       331.34  

P 1 2001 
Pelican Point 
Condominiums 052-341-10 0.00117          4,124.16   $       412.42  

P 2 2002 
Pelican Point 
Condominiums 052-341-02 0.00117          4,124.16   $       412.42  

P 3 2003 
Pelican Point 
Condominiums 052-341-03 0.00117          4,124.16   $       412.42  

P 4 2004 
Pelican Point 
Condominiums 052-341-04 0.00117          4,124.16   $       412.42  

P 5 2005 
Pelican Point 
Condominiums 052-341-05 0.00117          4,124.16   $       412.42  

P 6 2006 
Pelican Point 
Condominiums 052-341-06 0.00117          4,124.16   $       412.42  

P 7 2007 
Pelican Point 
Condominiums 052-341-07 0.00117          4,124.16   $       412.42  

P 8 2008 
Pelican Point 
Condominiums 052-341-08 0.00117          4,124.16   $       412.42  
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House/ 
Plot # Unit Unit Type Assessor’s 

Parcel Number 

Zone 1 
Allocation 

Factor 

Zone 1 Total 
Payment(1) 

Total Annual 
Payment(1) 

P 9 2009 
Pelican Point 
Condominiums 052-341-09 0.00117          4,124.16   $       412.42  

P 10 2010 
Pelican Point 
Condominiums 052-352-01 0.00117          4,124.16   $       412.42  

P 11 2011 
Pelican Point 
Condominiums 052-352-02 0.00117          4,124.16   $       412.42  

P 12 2012 
Pelican Point 
Condominiums 052-352-03 0.00117          4,124.16   $       412.42  

P 13 2013 
Pelican Point 
Condominiums 052-352-04 0.00117          4,124.16   $       412.42  

P 14 2014 
Pelican Point 
Condominiums 052-362-01 0.00117          4,124.16   $       412.42  

P 15 2015 
Pelican Point 
Condominiums 052-362-02 0.00117          4,124.16   $       412.42  

P 16 2016 
Pelican Point 
Condominiums 052-362-03 0.00117          4,124.16   $       412.42  

P 17 2017 
Pelican Point 
Condominiums 052-362-04 0.00117          4,124.16   $       412.42  

P 18 2018 
Pelican Point 
Condominiums 052-362-05 0.00117          4,124.16   $       412.42  

P 19 2019 
Pelican Point 
Condominiums 052-362-06 0.00117          4,124.16   $       412.42  

P 20 2020 
Pelican Point 
Condominiums 052-362-07 0.00117          4,124.16   $       412.42  

P 21 2021 
Pelican Point 
Condominiums 052-342-01 0.00117          4,124.16   $       412.42  

P 22 2022 
Pelican Point 
Condominiums 052-342-02 0.00117          4,124.16   $       412.42  

P 23 2023 
Pelican Point 
Condominiums 052-342-03 0.00117          4,124.16   $       412.42  

P 24 2024 
Pelican Point 
Condominiums 052-342-04 0.00117          4,124.16   $       412.42  

P 25 2025 
Pelican Point 
Condominiums 052-343-01 0.00117          4,124.16   $       412.42  

P 26 2026 
Pelican Point 
Condominiums 052-343-02 0.00117          4,124.16   $       412.42  

P 27 2027 
Pelican Point 
Condominiums 052-343-03 0.00117          4,124.16   $       412.42  

P 28 2028 
Pelican Point 
Condominiums 052-343-05 0.00117          4,124.16   $       412.42  

P 29 2029 
Pelican Point 
Condominiums 052-343-06 0.00117          4,124.16   $       412.42  

P 30 2030 
Pelican Point 
Condominiums 052-343-07 0.00117          4,124.16   $       412.42  

P 31 2031 
Pelican Point 
Condominiums 052-343-08 0.00117          4,124.16   $       412.42  

P 32 2032 
Pelican Point 
Condominiums 052-343-09 0.00117          4,124.16   $       412.42  
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House/ 
Plot # Unit Unit Type Assessor’s 

Parcel Number 

Zone 1 
Allocation 

Factor 

Zone 1 Total 
Payment(1) 

Total Annual 
Payment(1) 

P 33 2033 
Pelican Point 
Condominiums 052-351-26 0.00117          4,124.16   $       412.42  

P 34 2034 
Pelican Point 
Condominiums 052-351-11 0.00117          4,124.16   $       412.42  

P 35 2035 
Pelican Point 
Condominiums 052-343-04 0.00117          4,124.16   $       412.42  

P 36 2036 
Pelican Point 
Condominiums 052-351-22 0.00117          4,124.16   $       412.42  

P 37 2037 
Pelican Point 
Condominiums 052-351-25 0.00117          4,124.16   $       412.42  

P 38 2038 
Pelican Point 
Condominiums 052-351-24 0.00117          4,124.16   $       412.42  

P 39 2039 
Pelican Point 
Condominiums 052-351-12 0.00117          4,124.16   $       412.42  

P 40 2040 
Pelican Point 
Condominiums 052-351-13 0.00117          4,124.16   $       412.42  

P 41 2041 
Pelican Point 
Condominiums 052-363-01 0.00117          4,124.16   $       412.42  

P 42 2042 
Pelican Point 
Condominiums 052-363-02 0.00117          4,124.16   $       412.42  

P 43 2043 
Pelican Point 
Condominiums 052-363-03 0.00117          4,124.16   $       412.42  

P 44 2044 
Pelican Point 
Condominiums 052-363-04 0.00117          4,124.16   $       412.42  

P 45 2045 
Pelican Point 
Condominiums 052-363-05 0.00117          4,124.16   $       412.42  

P 46 2046 
Pelican Point 
Condominiums 052-363-06 0.00117          4,124.16   $       412.42  

P 47 2047 
Pelican Point 
Condominiums 052-363-07 0.00117          4,124.16   $       412.42  

P 48 2048 
Pelican Point 
Condominiums 052-363-08 0.00117          4,124.16   $       412.42  

P 49 2049 
Pelican Point 
Condominiums 052-344-01 0.00117          4,124.16   $       412.42  

P 50 2050 
Pelican Point 
Condominiums 052-344-02 0.00117          4,124.16   $       412.42  

P 51 2051 
Pelican Point 
Condominiums 052-344-03 0.00117          4,124.16   $       412.42  

P 52 2052 
Pelican Point 
Condominiums 052-344-05 0.00117          4,124.16   $       412.42  

P 53 2053 
Pelican Point 
Condominiums 052-344-06 0.00117          4,124.16   $       412.42  

P 54 2054 
Pelican Point 
Condominiums 052-344-07 0.00117          4,124.16   $       412.42  

P 55 2055 
Pelican Point 
Condominiums 052-344-08 0.00117          4,124.16   $       412.42  

P 56 2056 
Pelican Point 
Condominiums 052-344-09 0.00117          4,124.16   $       412.42  
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House/ 
Plot # Unit Unit Type Assessor’s 

Parcel Number 

Zone 1 
Allocation 
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Zone 1 Total 
Payment(1) 

Total Annual 
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P 57 2057 
Pelican Point 
Condominiums 052-353-01 0.00117          4,124.16   $       412.42  

P 58 2058 
Pelican Point 
Condominiums 052-353-02 0.00117          4,124.16   $       412.42  

P 59 2059 
Pelican Point 
Condominiums 052-344-04 0.00117          4,124.16   $       412.42  

P 60 2060 
Pelican Point 
Condominiums 052-353-03 0.00117          4,124.16   $       412.42  

P 61 2061 
Pelican Point 
Condominiums 052-353-04 0.00117          4,124.16   $       412.42  

P 62 2062 
Pelican Point 
Condominiums 052-353-05 0.00117          4,124.16   $       412.42  

P 63 2063 
Pelican Point 
Condominiums 052-535-06 0.00117          4,124.16   $       412.42  

P 64 2064 
Pelican Point 
Condominiums 052-353-07 0.00117          4,124.16   $       412.42  

P 65 2065 
Pelican Point 
Condominiums 052-361-27 0.00117          4,124.16   $       412.42  

P 66 2066 
Pelican Point 
Condominiums 052-361-28 0.00117          4,124.16   $       412.42  

P 67 2067 
Pelican Point 
Condominiums 052-361-15 0.00117          4,124.16   $       412.42  

P 68 2068 
Pelican Point 
Condominiums 052-361-16 0.00117          4,124.16   $       412.42  

P 69 2069 
Pelican Point 
Condominiums 052-361-17 0.00117          4,124.16   $       412.42  

P 70 2070 
Pelican Point 
Condominiums 052-361-18 0.00117          4,124.16   $       412.42  

P 71 2071 
Pelican Point 
Condominiums 052-361-19 0.00117          4,124.16   $       412.42  

P 72 2072 
Pelican Point 
Condominiums 052-361-20 0.00117          4,124.16   $       412.42  

P 73 2073 
Pelican Point 
Condominiums 052-345-01 0.00117          4,124.16   $       412.42  

P 74 2074 
Pelican Point 
Condominiums 052-345-02 0.00117          4,124.16   $       412.42  

P 75 2075 
Pelican Point 
Condominiums 052-345-03 0.00117          4,124.16   $       412.42  

P 76 2076 
Pelican Point 
Condominiums 052-345-04 0.00117          4,124.16   $       412.42  

P 77 2077 
Pelican Point 
Condominiums 052-354-01 0.00117          4,124.16   $       412.42  

P 78 2078 
Pelican Point 
Condominiums 052-354-02 0.00117          4,124.16   $       412.42  

P 79 2079 
Pelican Point 
Condominiums 052-354-03 0.00117          4,124.16   $       412.42  

P 80 2080 
Pelican Point 
Condominiums 052-354-04 0.00117          4,124.16   $       412.42  
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House/ 
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Payment(1) 
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P 81 2081 
Pelican Point 
Condominiums 052-364-01 0.00117          4,124.16   $       412.42  

P 82 2082 
Pelican Point 
Condominiums 052-364-02 0.00117          4,124.16   $       412.42  

P 83 2083 
Pelican Point 
Condominiums 052-364-03 0.00117          4,124.16   $       412.42  

P 84 2084 
Pelican Point 
Condominiums 052-364-04 0.00117          4,124.16   $       412.42  

P 85 2085 
Pelican Point 
Condominiums 052-332-01 0.00117          4,124.16   $       412.42  

P 86 2086 
Pelican Point 
Condominiums 052-332-02 0.00117          4,124.16   $       412.42  

P 87 2087 
Pelican Point 
Condominiums 052-332-03 0.00117          4,124.16   $       412.42  

CY 1 3001 
Cypress Grove 
Townhomes 052-301-49 0.00515        18,146.29   $    1,814.63  

CY 2 3002 
Cypress Grove 
Townhomes 052-301-48 0.00515        18,146.29   $    1,814.63  

CY 3 3003 
Cypress Grove 
Townhomes 052-301-47 0.00515        18,146.29   $    1,814.63  

CY 4 3004 
Cypress Grove 
Townhomes 052-301-46 0.00515        18,146.29   $    1,814.63  

CY 5 3005 
Cypress Grove 
Townhomes 052-301-45 0.00515        18,146.29   $    1,814.63  

CY 6 3006 
Cypress Grove 
Townhomes 052-301-44 0.00515        18,146.29   $    1,814.63  

CY 7 3007 
Cypress Grove 
Townhomes 052-301-43 0.00515        18,146.29   $    1,814.63  

CY 8 3008 
Cypress Grove 
Townhomes 052-301-42 0.00515        18,146.29   $    1,814.63  

CY 9 3009 
Cypress Grove 
Townhomes 052-301-41 0.00515        18,146.29   $    1,814.63  

CY 10 3010 
Cypress Grove 
Townhomes 052-301-40 0.00515        18,146.29   $    1,814.63  

CY 11 3011 
Cypress Grove 
Townhomes 052-301-38 0.00515        18,146.29   $    1,814.63  

CY 12 3012 
Cypress Grove 
Townhomes 052-301-37 0.00515        18,146.29   $    1,814.63  

CY 13 3013 
Cypress Grove 
Townhomes 052-301-36 0.00515        18,146.29   $    1,814.63  

CY 14 3014 
Cypress Grove 
Townhomes 052-301-31 0.00515        18,146.29   $    1,814.63  

CY 15 3015 
Cypress Grove 
Townhomes 052-301-30 0.00515        18,146.29   $    1,814.63  

CY 16 3016 
Cypress Grove 
Townhomes 052-301-29 0.00515        18,146.29   $    1,814.63  

CY 17 3017 
Cypress Grove 
Townhomes 052-301-28 0.00515        18,146.29   $    1,814.63  
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House/ 
Plot # Unit Unit Type Assessor’s 

Parcel Number 

Zone 1 
Allocation 

Factor 

Zone 1 Total 
Payment(1) 

Total Annual 
Payment(1) 

CY 18 3018 
Cypress Grove 
Townhomes 052-301-34 0.00515        18,146.29   $    1,814.63  

CY 19 3019 
Cypress Grove 
Townhomes 052-301-33 0.00515        18,146.29   $    1,814.63  

CY 20 3020 
Cypress Grove 
Townhomes 052-301-26 0.00515        18,146.29   $    1,814.63  

CY 21 3021 
Cypress Grove 
Townhomes 052-301-25 0.00515        18,146.29   $    1,814.63  

CY 22 3022 
Cypress Grove 
Townhomes 052-301-24 0.00515        18,146.29   $    1,814.63  

CY 23 3023 
Cypress Grove 
Townhomes 052-301-23 0.00515        18,146.29   $    1,814.63  

H H PDA Stairs 
Common area 
pay direct to 

PDGHAD 
0.02531        89,201.62   $    8,920.16  

Total Collected/year*  $3,525,307.49    $352,530.75  
     (1) Assessments are subject to a 1% County Collection Fee in addition to the listed amounts.  Table values provided by PDGHAD.     
     (2) Rounding errors lead to a ~$378.89 difference and is the responsibility of the PDGHAD.  
                                                           

 
 

Table 3. Proportional Benefit and Maximum Assessment by Benefit Category  
 

Category Proportional 
Benefit 

Assessment 
Amount No. of Units 

Zone 1       
Row 1 Houses 64.133% $2,260,637 67 
Row 2 Houses 7.545% $265,955 44 
Row 3,4 & 5 Houses 3.772% $132,960 40 
Cypress Grove Townhomes 11.8400% $417,350 23 
Pelican Point Condominiums 10.180% $358,837 87 
PDA Stairs 2.531% $89,202 1 
Zone 1 Total: 100.0% $3,524,920 262 
Table 2 -Proposed Assessment and Fiscal Years 2024/2025 to 2033/2034 GHAD Budget by Benefit Categories.  Table 
values provided by PDGHAD. 
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5. Parcels Map & Revetment Project Plan 

Stamped and County reviewed Rock Revetment Project Plans (Appendix A), which outline the proposed 
work location and approach. All the parcels of real property within this assessment district, including the 
major groups, Houses, Pelican Point Condominiums, and Cypress Grove Townhouses, are presented in 
the attached Rock Revetment Project Plans (Appendix A). 
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APPENDIX A 
Rock Revetment Project Plans  
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